San Jacinto River Waste Pits Superfund Site Time
Critical Removal Action (TCRA)
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History

 Two impoundments,
built for disposal of
paper mill wastes

is approximately 15.7
acres
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Superfund Timeline and Activities

March 19, 2008
Site Added to July 12, 2011
National Priorities TCRA Cap Construction
List Complete
.

May 17, 2010 N
TCRA AOC Signed

April 2, 2010
TCRA Action
Memo Signed
Identification of Potentially - >
Responsible Parties February 17, 2011
TCRA Cap

Construction Begins

| >
TCRA R TCRA TCRA Monitoring
7 7 7
Design Construction and Maintenance
Period dependant
on final remedial
design
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Site Before Cap




Site Fencing and Access
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Site Fencing

Completed Fence Installation South Southwest Corner of Big Star
of I-10 Property Fence Installation
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Access Road

Before After
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Geotextile Placement
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Armor Cap Types A and B/C

Armored Cap A
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_— Aty

12 inch
min. to
24
max

((ED ST74
- ()

HIA
QIORiANy |

S
”

"4 prot®

(o) -
¥ agenct



Waterside Armor Cap Placement

Placement of Armor Cap D Material on Placement of Armor Cap D and
Eastern Cell Geotextile Material on NW Cell




Western Cell Construction

Geotextile, Geomembrane and Rock Placement




Waste solidification of W. cell

- April 8, 2011 EPA letter documents concerns of waste
displacement in W. Cell

- Response by RPs involves plan using mixing portland cement
into a portion of W. Cell prior to placement of geotextile,
geomembrane, and rock cover

- Solidification started 09/09/11




Summary of Construction

e 5,700 linear feet of perimeter fence
e 15 warning signs
e 59,000 tons of armored cap rock

e 15.7 acre area




Site After Cap

Cap Construction Completed July 12, 2011
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Next Steps

 Site Inspections, monitoring, and
maintenance

e Quarterly, Semi-Annually, Annually
e Following major flow events
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